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2C Roadway Program

| $50,000,000.00 | $3,137,979.01 |$ 11,099,037.89 | $ 18,764,331.12 | $ 17,293,221.60 | $50,294,569.62 $7,064,552.85 87.68%

2C Overlay Program

Budget

2017
Appropriation

City of Colorado Springs Quarterly Report
2C Funded Roadway Overlay and Concrete Repair Programs

2017 4th QUARTER REPORT

1st Quarter
Expenditures

1st Quarter
Expenditures

$

2nd Quarter
Expenditures

2nd Quarter
Expenditures

2,510,212.61

3rd Quarter
Expenditures

3rd Quarter
Expenditures

$ 13,004,305.02

4th Quarter
Expenditures

4th Quarter
Expenditures

$ 9,948,842.06

Total YTD
Expenditures

Total YTD
Expenditures

25,463,359.69

Remaining Dollars

Remaining Dollars

1,812,329.53

% Expensed

% Expensed

93.36%

Martin Marietta Materials Invoiced

$

1,313,894.12

$ 6,706,083.92

$ 7,738,036.95

15,758,014.99

1,502,403.90

91.30%

Schmidt Construction Invoiced

2C Concrete Program

Budget

1st Quarter
Expenditures

$ 1,996,663.94

$

1,196,318.49

2nd Quarter
Expenditures

7,296,937.92

$ 6,298,221.10

3rd Quarter
Expenditures

4,426,629.92

$ 2,210,805.11

4th Quarter
Expenditures

6,125,986.32

9,705,344.70

Total YTD
Expenditures

19,846,218.10

309,925.63

Remaining Dollars

3,833,101.92

96.91%

% Expensed

83.81%

AA Construction

$ 1,370,650.80

1,984,068.90

1,073,563.43

2,083,118.06

6,511,401.19

1,299,140.03

83.37%

Blue Ridge Construction

$ 55,715.02

1,249,122.04

595,565.95

1,158,884.86

3,059,287.87

580,021.32

84.06%

CMS of Colorado Springs

55,372.30

570,405.10

233,086.45

430,705.36

1,289,569.21

75,902.62

94.44%

DRX Construction

423,631.03

987,769.61

866,116.10

458,437.62

2,735,954.36

213,349.71

92.77%

Even-Priesser

1,206,865.44

854,474.29

1,093,405.59

3,154,745.32

1,160,291.71

73.11%

Trax Construction

2C Program Staff and Indirect Expenses

Budget

$
$
$
$

91,294.79

1st Quarter
Expenditures

$ 1,141,315.07

$

1,298,706.83

2nd Quarter
Expenditures

1,291,887.36

803,823.70

3rd Quarter
Expenditures

$ 1,333,396.18

901,434.83

4th Quarter
Expenditures

1,218,393.22

3,095,260.15

Total YTD
Expenditures

4,984,991.83

504,396.53

Remaining Dollars

1,419,121.40

85.99%

% Expensed

77.84%

AECOM Inspection and Testing

$ 1,018,767.50

$

1,152,481.48

$ 1,216,439.16

1,110,236

4,497,923.80

1,268,654.43

78.00%

Administrative Staff

$ 84,323.19

88,467.44

$ 81,616.24

78,849

333,255.65

2,744.35

99.18%

Inspector Staffing

22,349.11

15,496.30

37,845.41

9,654.59

79.67%

Rampart Surveys, Inc

9,727.50

9,388

35,419.70

34,580.30

50.60%

Vivid Engineering

$
$ 10,477.50
$

22,365.00

$
$ 5,827.20
$ 23,505.00

45,870.00

3,165.00

93.55%

Indirect Expenses: Tree trimming, stump grinding and
removal, office supplies, inspection supplies, paint,
GIS mapping supplies, computer equipment.

Overlay Program

5,397.77

3,349.64

6,008.58

34,677.27

Measurements for 2C Funded Roadway Overlay and Concrete Repair Programs

1st Quarter
Quantities

2nd Quarter
Quantities

3rd Quarter
Quantities

4th Quarter
Quantities

Total Quantities

100,322.73

25.69%

Overlay Program (Tons)
Lane Miles of Overlay

40,667.15
28.84

96,756.36
129.82

52,552.53
83.21

189,976.04
241.87

Overlay Program complete.

1st Quarter
Quantities

18,016.50
3.41
34,337.89
17.00
53.00
7.50

2nd Quarter
Quantities

63,245.00
11.98
142,991.85
45.00
477.00
55.86

3rd Quarter
Quantities

38,846.75
7.36
86,444.32
10.00

260.00
41.38

4th Quarter

Quantities
54,163.75
10.26
114,211.07
18.00

412.00
59.89

Concrete Repair Program Total Quantities Status

Installed Curb and Gutter (LF)

Miles of Curb and Gutter

Installed Sidewalk (SgFt)

Number of New Pedestrian Ramps
Number of Retrofitted Pedestrian Ramps
Number of Cross Pans

174,272.00
33.01
377,985.13
90.00

1,202.00
164.63

Pre-Overlay Concrete Program is complete.




